

Communication

Date	2 July 2026
Team ID	xxxxxx
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the development of the **Emotion Detection and Learning Support Engine** to ensure smooth collaboration, timely task completion, and successful project delivery. Team members conducted regular meetings to discuss project progress, assign responsibilities, resolve technical challenges, and review completed work. Frequent interactions with the project guide helped improve the system through valuable feedback and suggestions. Communication tools such as Google Meet, WhatsApp, GitHub, Microsoft Teams, and Google Docs were used for discussions, code sharing, documentation, and project tracking.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup Meeting	Daily	Google Meet / WhatsApp	All Team Members	Discuss daily progress, assign tasks, and resolve technical issues.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Project Guide	Review completed work, monitor milestones, and plan upcoming tasks.
3	Technical Discussion	As Needed	WhatsApp / GitHub / Direct Discussion	Development Team	Resolve coding issues, bugs, model training problems, and integration challenges.
4	Guide Review Meeting	Bi-Weekly	Google Meet	Team Members & Project Guide	Receive feedback, review project milestones and suggest improvements
5	Documentation Review	Weekly	Google Docs / Microsoft Word	All Team Members	Prepare and review project documentation and report.
6	Final Demo Rehearsal	Once	Google Meet / Classroom	All Team Members	Practice the project demonstration and presentation before final submission.

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Selecting the most suitable emotion detection model for accurate predictions.	Evaluated multiple deep learning models and selected the BERT-based emotion detection model based on its accuracy and performance.
2	Integrating the trained emotion detection model with the Flask/Streamlit web application.	Verified model paths, tested API integration, and fixed loading errors to ensure smooth deployment.
3	Managing project tasks and coordinating development within the project timeline.	Conducted regular meetings, assigned clear responsibilities, tracked progress, and resolved issues promptly to ensure timely completion.